
Ujian Tengah Semester Gasal

Mata Kuliah : Manajemen Proyek

1. Jelaskan dan berikan contoh dari studi kasus (case study) daripada kesalahan-kesalahan yang terjadi pada manajemen proyek!. (30%). Notes: Mahasiswa harus menjawab dengan tepat kesalahan yang terjadi pada manajemen proyek, Jika dijawab dengan tepat- 20%, untuk contoh - 10%.
2. Apa definisi manajemen proyek menurut Project Management Institute?. Berikan contoh salah satu proyek Sistem informasi dan/atau teknologi informasi untuk memperkuat jawaban anda. (20%). Notes: Mahasiswa harus menjawab dengan tepat definisi manajemen proyek - 15%, untuk contoh - 5%.
3. Jelaskan dan berikan contoh pada masing-masing "cara mengukur keberhasilan suatu proyek"! (50%). Notes: Mahasiswa harus menjawab dengan tepat cara mengukur keberhasilan proyek - 40%, untuk contoh - 10%.

***QUESTIONS FOR MALAYSIA STUDENTS :**

1. What is definition of Project Management according to Project management institute ?. Give one example of project in Information systems and/or information technology. (20%). Notes: For correct answer of definition, you get 15%, example - 5%.
2. There are some scopes that we need to understand when we are doing project. Explain and give an example for each scopes using case study in one company (30%). Notes: For correct answer of definition, you get 20%, example - 5%.
3. There are some mistakes when you doing project. Explain and give an example for each mistakes!. (50%). Notes: For correct answer- 30%, example - 20%.

PERHATIAN : LEMBAR SOALINI TIDAK BOLEH DIBAWA PULANG, KUMPULKAN BESERTA LEMBAR JAWAB KE PENGAWAS !

WARNING : DON'T TAKE HOME THIS TEST PAPER, COLLECT IT TOGETHER WITH THE ANSWER SHEET TO THE EXAM SUPERVISOR !